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PLANNING & BACKGROUND DATA 
 
Project Justification Statement:  Prepared by: The GDOT Office of Bridge Design: The bridge on SR 77 
Spur over Cedar Creek, Structure ID 147-0013-0, was built in 1957.  This bridge consists of three (3) 
spans of continuous steel girders on concrete caps with concrete columns.  The bridge was designed 
using an H-15 vehicle, which is below current design standards.  This bridge has fatigue prone members 
(cantilever shoe bearings) in the superstructure.  The overall condition of this bridge would be classified 
as satisfactory.  The deck is in good condition.  The superstructure is in satisfactory condition with 
moderate deflection of the steel beams.  The substructure is in satisfactory condition with hairline 
cracking in the caps and minor spalls.  This bridge is classified as having an unknown foundation and 
therefore could be at risk for scour.  Due to the age of the structure, the fatigue prone members in the 
superstructure and the unknown foundation in the substructure, replacement of this 60-year-old bridge is 
recommended. 
 
Existing conditions: The project is located at the bridge that spans over Cedar Creek along SR 77 Spur 
/Cokesbury Hwy.  SR 77 Spur is classified as a 2-lane rural major collector roadway with a posted speed 
limit 55-mph and connects SR 181 and SR 77.  
 
Other projects in the area: 

• P.I.# 0013811 – Bridge Replacement on SR 77 Spur at Little Coldwater Creek; Concept 
 
MPO: N/A - not in an MPO    TIP #: N/A 
 
Congressional District(s):  9 
 
Federal Oversight: ☐PoDI  ☒Exempt ☐State Funded  ☐Other 
 
Projected Traffic:  AADT  24 HR T:  15.5% 
Current Year (2017):   1100 Open Year (2021):   1150 Design Year (2041):  1400 
Traffic Projections Performed by: Gresham Smith and Partners 
Date approved by the GDOT Office of Planning:  10/26/2017 
   
Functional Classification (Mainline):  Rural Major Collector  
 
Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:                        

Warrants met:    ☒None           ☐Bicycle             ☐Pedestrian          ☐Transit  
 
Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?   ☒No  ☐Yes 
Initial Pavement Type Selection Report Required?    ☒No  ☐Yes 
Feasible Pavement Alternatives:    ☒HMA  ☐PCC              ☐HMA & PCC 
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DESIGN AND STRUCTURAL 
 
Description of Proposed Project: This project, P.I. 0013812, would begin on SR 77 Spur/Cokesbury 
Highway north of Tybee Lane and run northerly. Once reaching Cedar Creek, a new bridge would be 
constructed along the existing alignment to replace the structurally deficient existing bridge.  The 
project would end south of Jim Gulley Road and tie into the existing alignment.  The proposed typical 
section for the alignment would consist of a 2-lane rural roadway, 12-ft. travel lanes with 10-ft. 
shoulders (4-ft. paved) on each side. The proposed bridge would consist of a 2-lane section with 12-ft. 
travel lanes and 6-ft. shoulders. The total length of this project would be 0.3-miles. The right-of-way is 
anticipated to remain 100-ft. 
 
Accelerated Bridge Construction (ABC): The preferred alternate for this bridge replacement is to 
construct the new bridge on existing alignment. The alternate will include a road/bridge closure for the 
duration of the project with an off-site detour of 8.2 additional travel miles. The proposed project could 
utilize prefabricated bridge elements to reduce the overall construction duration and limit the mobility 
impacts.  It is anticipated the prefabricated bridge elements used for this alternative will be precast 
deck panels with Ultra-High Performance Concrete (UHPC) for the deck connections/closure pour. 
Using ABC for the superstructure construction will eliminate 3 to 5 months from the required road 
closure.  Anticipated construction duration 12 months, anticipated off site detour/road closure 6 
months.  This work is considered a tier 5 ABC. 
 
 Major Structures:   

Structure ID  Existing Proposed 

147-0013-0 
Bridge at SR 77 Spur/Cokesbury 

Highway over Cedar Creek; 210’ x 
30’, 3-Span 

New bridge over Cedar Creek; 
220’ x 39’-3”’,  3-Span 

 
Mainline Design Features:  SR 77 Spur/Cokesbury Highway 
 

Feature 
 

Existing Policy Proposed 

Typical Section    
- Number of Lanes  2  2 
- Lane Width(s) 12 11’-12’ 12’ 
- Median Width & Type None None None 
- Outside Shoulder Width Varies 8’-10’ 10’ 
- Outside Shoulder Slope Varies 6% 6% 
- Inside Shoulder Width None None None 
- Sidewalks None None None 
- Auxiliary Lanes None  None 
- Bike Accommodations  None None None 
Posted Speed 55 mph  55 mph 
Design Speed 55 mph 55 mph 55 mph 
Minimum Horizontal Curve Radius  N/A N/A 
Maximum Superelevation Rate  N/A N/A 
Maximum Grade  7% 7% 
Access Control By Permit By Permit By Permit 
Design Vehicle  ≥ SU WB-67 
Pavement Type HMA HMA HMA 

 
 
Is the project located on a NHS roadway?    ☒ No  ☐ Yes 
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Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: 
 

o None 
 
Design Variances to GDOT Standard Criteria anticipated: 
 

o None 
 
Lighting required:   ☒ No  ☐ Yes 
 
Off-site Detours Anticipated:  ☐ No  ☐ Undetermined   ☒ Yes 
  
Transportation Management Plan [TMP] Required:    ☐ No  ☒ Yes 
If Yes: Project classified as:     ☒ Non-Significant ☐ Significant 
TMP Components Anticipated:   ☒ TTC  ☐ TO  ☐ PI 
 
INTERCHANGES AND INTERSECTIONS 
 
Major Interchanges/Intersections:  None 
 
Intersection Control Evaluation (ICE) Required:    No   Yes  
Roundabout Peer Review Required:   ☒ No     ☐ Yes ☐ Completed – Date: 
UTILITY AND PROPERTY 
  
Railroad Involvement: None 
  
Utility Involvements:  Comcast-CATV, Hart EMC, Hart Telephone 
 
SUE Required:   ☒ No  ☐Yes 
 
Public Interest Determination Policy and Procedure recommended?  ☒ No  ☐ Yes 
 
 
Right-of-Way:  Existing width:  100ft.  Proposed width:  100ft. 
Required Right-of-Way anticipated: ☒ None  ☐ Yes  ☐ Undetermined 
Easements anticipated:  ☐ None ☒ Temporary ☒ Permanent  ☒ Utility ☐ Other 
 

Anticipated total number of impacted parcels:   4 
Displacements anticipated: Businesses: 0 

 Residences: 0 
 Other: 0 

     Total Displacements:  0 
 
Impacts to USACE property anticipated? ☒ No     ☐ Yes    ☐ Undetermined 
 
CONTEXT SENSITIVE SOLUTIONS 
 
Issues of Concern: None 
 
Context Sensitive Solutions Proposed: N/A 
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ENVIRONMENTAL AND PERMITS 
 
Anticipated Environmental Document:  
 NEPA:    ☐ PCE ☒ CE ☐ EA-FONSI 
 GEPA:   ☐ Type A ☐ Type B ☐ None  
 
Level of Environmental Analysis: 
☒  The environmental considerations noted below are based on preliminary desktop or screening level 

environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 

☐  The environmental considerations noted below are based on the completion of resource 
identification, delineation, and agency concurrence. 

 
Water Quality Requirements: 
MS4 Compliance – Is the project located in an MS4 area? ☒ No  ☐ Yes 
 
Is Non-MS4 water quality mitigation anticipated?        ☒ No            ☐ Yes  
 
 
Environmental Permits, Variances, Commitments, and Coordination anticipated:  
 

Permit/Variance/Commitment/  
Coordination Anticipated No Yes Remarks 

1.  U.S. Coast Guard Permit     
2. Forest Service/NPS    
3. CWA Section 404 Permit    
4. Tennessee Valley Authority Permit    
5. 33 USC 408 Decision    
6. Buffer Variance    
7. Coastal Zone Management Coordination    
8. NPDES    
9. FEMA    
10. Cemetery Permit    
11. Other Permits    
12. Other Commitments   107.23H 
13. Other Coordination   USFWS,GA DNR,Georgia SHPO 

 
NEPA/GEPA Comments & Information: 
 
NEPA: The anticipated environmental document for the proposed project is a Categorical Exclusion. No 
Section 4(f) evaluation is anticipated.  
 
Ecology: An Ecology report has not been prepared. Field surveys identified 1 Perennial Stream and 5 
Ephemeral Channels within the survey area. There is potential for the Northern Long Eared Bat and its 
presence will be assumed based on suitable habitat, therefore no surveys would be required. However, 
the Sandbar shiner will require survey, and its survey season is between April 30th – November 30th.  
 
History: A History report has not yet been prepared. Preliminary survey has identified one potential 
resource, however it is not anticipated to be found eligible for the National Register of Historic Places. 
The bridge itself is not historic.  
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Archaeology: An archaeology report has not been prepared. A desktop survey did not identify any 
previously recorded archaeological sites in the project area. Field survey is underway.  
 
Air Quality: 
Is the project located in an Ozone Non-attainment area?   ☒ No   ☐ Yes 
Carbon Monoxide hotspot analysis required? ☒ No   ☐ Yes 
 
Noise: Noise studies have not been prepared. A Type III assessment is anticipated.  
 
Public Involvement: No public involvement has taken place. A public detour open house is anticipated, 
as the preferred alternative proposes the use of an off-site detour. 
 
COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
 
Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No     ☐ Yes 
 
Project Meetings: 

• Progress Team Meeting – 10/6/2017 
• Concept Team Meeting – 12/7/2017 

 
Other coordination to date: 
 

Project Activity Party Responsible for Performing Task(s) 
Concept Development  American Engineers, Inc. 
Design American Engineers, Inc. 
Right-of-Way Acquisition GDOT 
Utility Coordination (Preconstruction) GDOT 
Utility Relocation (Construction) Utility Owners 
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits Contractor 
Providing Detours Contractor 
 
Environmental Studies, Documents, & Permits 

Atkins North America, Inc. 
Edwards-Pitman Environmental, Inc. 
Ecological Solutions, Inc. 

Environmental Mitigation GDOT 
Construction Inspection & Materials Testing GDOT 
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Project Cost Estimate and Funding Responsibilities:   

 PE Activities 

ROW 
Reimbursable 

Utilities CST* Total Cost PE Funding 
Section 404 
Mitigation 

Funded By 
Federal & 

State 
Funds 

Federal & 
State Funds 

Federal & 
State 
Funds 

Federal & 
State Funds  

Federal & 
State 
Funds 

 

$ Amount $500,000 $0 $137,000 $88,000 $2,787,942 $3,512,942 
Date of 

Estimate 8/7/2017 10/27/2017 12/12/2017 10/11/2017 2/12/2018  

*CST Cost includes: Construction, 10% Contingencies, and Construction Engineering and Inspection. 
 
ALTERNATIVES DISCUSSION 
 
Preferred Alternative:  The preferred alternative is to replace the existing bridge with a new permanent 
3-span bridge on the existing alignment. A section of SR 77 Spur will be reconstructed from north of 
Tybee Lane to south of Jim Gulley Road in order to tie the new bridge into the existing alignment. The 
total length of this alternative is 0.3-miles. This alternative would involve a road closure for the duration of 
the project. Traffic would be detoured off-site. The detour route would result in an additional 8.2 travel 
miles. Local traffic would have the option to use local roads. This is the preferred option unless there is 
strong opposition to the road closure and detour.  

Estimated Property Impacts: 4  Estimated Total Cost: $3,512,942 
Estimated ROW Cost: $137,000 Estimated CST Time: 12-months 

Rationale:  This alternative was selected because it will minimize impacts to the adjacent properties. This 
alternative will have fewer impacts, including environmental and right-of-way, and will have a less 
substantial cost than the other alternatives proposed. 

 

No-Build Alternative:  No improvements. 
Estimated Property Impacts: 0  Estimated Total Cost: $0 

Estimated ROW Cost: $0 Estimated CST Time: 0-months 
Rationale: This alternative would not address the condition of the existing bridge. 

 

Alternative 1:  This alternative is to construct a temporary detour bridge and alignment to the east of SR 
77 Spur in order to avoid a road closure. The detour alignment will diverge from the existing alignment 
north of Tybee Lane and converge with the existing alignment south of Jim Gulley Road. The alignment of 
SR 77 Spur will be reconstructed from south of Tybee Lane to south of Jim Gulley Road. The 
reconstructed section of SR 77 Spur will consist of a new 2-lane rural roadway, 12-ft. travel lanes, a 8-ft 
shoulder on each side, and a new permanent 3-span bridge. The total length of this new section is 0.4- 
miles. 

Estimated Property Impacts: 11  Estimated Total Cost: $4,852,786 
Estimated ROW Cost: $350,000 Estimated CST Time: 15-months 

Rationale:  This alternative was not selected due to the increased impacts to properties and higher cost.   
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Alternative 2:  This alternative is to construct a temporary detour bridge and alignment to the west of SR 
77 Spur in order to avoid a road closure. The detour alignment will diverge from the existing alignment 
north of Tybee Lane and converge with the existing alignment south of Jim Gulley Road. The alignment of 
SR 77 Spur will be reconstructed from south of Tybee Lane to south of Jim Gulley Road. The 
reconstructed section of SR 77 Spur will consist of a new 2-lane rural roadway, 12-ft. travel lanes, a 8-ft 
shoulder on each side, and a new permanent 3-span bridge. The total length of this new section is 0.4-
miles. 

Estimated Property Impacts: 11  Estimated Total Cost: $4,856,547 
Estimated ROW Cost: $350,000 Estimated CST Time: 15-months 

Rationale:  This alternative was not selected due to the increased impacts to properties, one total 
residential take, and higher cost.   

 
 
 
Additional Comments/ Information: 
 
LIST OF ATTACHMENTS/SUPPORTING DATA  
 

1. Concept Layouts 
2. Typical Sections 
3. Costs 
4. Traffic Projections 
5. Detour Maps 
6. Meeting Minutes  
7. Bridge Inventory Data Sheets 
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE February 12, 2018

From:

To: Lisa L. Myers, State Project Review Engineer 
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS
MGMT LET DATE 6/15/2020

PROJECT MANAGER
MGMT ROW DATE 7/11/2019

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 2,500,000.00 DATE

RIGHT OF WAY $ 250,000.00 DATE

UTILITIES $ DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 2,787,941.67                       

RIGHT OF WAY $ 137,000.00

UTILITIES $ 88,000.00

  *Cost Contains 10  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

Bridge replacement at Cedar Creek on SR 77 Spur/Cokesbury Highway 
approximately 7.5 miles southeast of Hartwell in Hart County.

American Engineers, Inc.

Jeff Henry

A contingency of 10% was used due to the complexity of the scope at the concept phase.

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------

Program Delivery0013812
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A. CONSTRUCTION           
COST ESTIMATE: $ Base Estimate From CES

B. ENGINEERING AND 
INSPECTION (E & I): $ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 10 %

See % Table in "Risk Based Cost 
Estimation" Memo

D. TOTAL LIQUID AC 
ADJUSTMENT: $  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 
Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 2

CONTINGENCY SUMMARY

 $                                                                             88,000.00 

REIMBURSABLE COST

Hart EMC

2,388,845.62 

                119,442.28 

TOTAL  $                                                                             88,000.00 

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            2,787,941.67 

28,824.98

                250,828.79 

Attachment 3

http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf


COMPANY NAME:

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:
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Consultant Validation of Final QC/QA for Construction Cost 
Estimate Used in This Revision To Programmed Costs

VALIDATION OF FINAL QC/QA

American Engineers, Inc.

 Tom Fravel 

Consultant Project Manager

2/12/2018
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PROJ. NO. CALL NO. 0/00/2016

P.I. NO. 
DATE

INDEX (TYPE) DATE INDEX Link to AC Index:
REG. UNLEADED Feb-18 2.484$         
DIESEL 2.941$         
LIQUID AC 402.00$      

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 28099.8 28,099.80$                    
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 643.20$              
Monthly Asphalt Cement Price month project let (APL) 402.00$              

Total Monthly Tonnage of asphalt cement (TMT) 116.5

ASPHALT Tons %AC  AC ton
Leveling 5.0% 0
12.5 OGFC 5.0% 0
12.5 mm 450 5.0% 22.5
9.5 mm SP 30 5.0% 1.5
25 mm SP 1250 5.0% 62.5
19 mm SP 600 5.0% 30

2330 116.5

BITUMINOUS TACK COAT
Price Adjustment (PA) 725.18$              725.18$                          
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 643.20$              
Monthly Asphalt Cement Price month project let (APL) 402.00$              
Total Monthly Tonnage of asphalt cement (TMT) 3.006570645

Bitum Tack
Gals gals/ton tons
700 232.8234 3.00657065

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$                                
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 643.20$              
Monthly Asphalt Cement Price month project let (APL) 402.00$              
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 28,824.98$                    

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex

N/A
0013812
2/12/2018

Attachment 3
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0013812_Job_Detail_Estimate_02‐12‐2018
                                                        STATE HIGHWAY AGENCY
DATE  : 02/12/2018
PAGE  : 1
                                                        JOB DETAIL ESTIMATE
====================================================================================================================================

  JOB NUMBER : 0013812_ALT2            SPEC YEAR: 13
  DESCRIPTION: PREFERRED ALTERNATE SR 77 SPUR AT CEDAR CREEK
   
                                                     ITEMS FOR JOB 0013812_ALT2

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                            QUANTITY          PRICE        AMOUNT
  ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
  0005  150‐1000             LS      TRAFFIC CONTROL ‐ MPOPD1701067‐0013812                    1.000       55000.00        55000.00
  0010  153‐1300             EA      FIELD ENGINEERS OFFICE TP 3                               1.000       96440.75        96440.76
  0015  163‐0232             AC      TEMPORARY GRASSING                                        1.250         536.98          671.23
  0020  163‐0240             TN      MULCH                                                    50.000         264.75        13237.73
  0025  163‐0300             EA      CONSTRUCTION EXIT                                         2.000        1541.24         3082.49
  0030  163‐0527             EA      CNST/REM RIP RAP CKDM,STN P RIPRAP/SN                    10.000         417.54         4175.40
                                     BG
  0035  163‐0541             EA      CONSTR & REM ROCK FILTER DAMS                             4.000         629.95         2519.84
  0040  165‐0030             LF      MAINT OF TEMP SILT FENCE, TP C                         1500.000           0.99         1495.17
  0045  165‐0041             LF      MAINT OF CHECK DAMS ‐ ALL TYPES                         100.000          10.32         1032.40
  0050  165‐0101             EA      MAINT OF CONST EXIT                                       2.000         634.56         1269.14
  0055  165‐0110             EA      MAINT OF ROCK FILTER DAM                                  2.000         294.21          588.43
  0060  167‐1000             EA      WATER QUALITY MONITORING AND SAMPLING                     4.000         261.43         1045.74

  0065  167‐1500             MO      WATER QUALITY INSPECTIONS                                18.000         623.66        11225.94
  0070  171‐0030             LF      TEMPORARY SILT FENCE, TYPE C                           3000.000           3.47        10439.97
  0075  210‐0100             LS      GRADING COMPLETE ‐ MPOPD1701067‐0013812                   1.000      300000.00       300000.00

  0080  310‐1101             TN      GR AGGR BASE CRS, INCL MATL                            3950.000          29.08       114904.67
  0085  318‐3000             TN      AGGR SURF CRS                                            50.000          29.43         1471.90
  0090  402‐3103             TN      REC AC 9.5 MM SP,TPII,GP2, INCL BM & H                   30.000         111.48         3344.68
                                     L
  0095  402‐3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                           1250.000          87.85       109821.08
  0100  402‐3130             TN      RECYL AC 12.5MM SP,GP2,BM&HL                            450.000         108.17        48680.07
  0105  402‐3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                 600.000          89.47        53686.40

  0110  413‐0750             GL      TACK COAT                                               700.000           3.00         2100.00
  0115  432‐5010             SY      MILL ASPH CONC PVMT,VARB DEPTH                          270.000          12.21         3298.20
  0120  433‐1000             SY      REINF CONC APPROACH SLAB                                250.000         188.72        47180.08
  0125  441‐0301             EA      CONC SPILLWAY, TP 1                                       4.000        2123.97         8495.88
  0130  456‐2015             GLM     INDENT. RUMB. STRIPS ‐ GRND‐IN‐PL                         0.500       12082.29         6041.15
                                     (SKIP)
  0135  540‐1102             LS      REM OF EX BR, BR NO ‐ EX. BRIDGE 1                        1.000      283500.00       283500.00
  0140  543‐9000             LS      CONSTR OF BRIDGE COMPLETE ‐ BRIDGE 1                      1.000     1080000.00      1080000.00
  0145  550‐2240             LF      SIDE DR PIPE 24,H 1‐10                                  110.000          46.78         5146.68
  0150  550‐4124             EA      FLARED END SECT 24 IN, SIDE DR                            8.000         480.47         3843.77
  0155  603‐2024             SY      STN DUMPED RIP RAP, TP 1, 24                            400.000          57.97        23191.89
  0160  603‐7000             SY      PLASTIC FILTER FABRIC                                   400.000           4.24         1699.39
  0165  632‐0003             EA      CHANGEABLE MESS SIGN,PORT,TP 3                            2.000       11767.23        23534.46
  0170  636‐1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                           50.000          17.94          897.18
  0175  636‐1036             SF      HWY SGN,TP1MAT,REFL SH TP 11                            100.000          22.00         2200.00

Page 1
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  0180  636‐2070             LF      GALV STEEL POSTS, TP 7                                  200.000           8.56         1712.15
  0185  641‐1100             LF      GUARDRAIL, TP T                                         100.000          74.89         7489.59
  0190  641‐1200             LF      GUARDRAIL, TP W                                        1000.000          20.31        20310.82
  0195  641‐5001             EA      GUARDRAIL ANCHORAGE, TP 1                                 2.000         970.20         1940.40
  0200  641‐5020             EA      GUARDRL, ANCHOR, TP 12B,31 IN, FLR, E/A                   2.000        2750.00         5500.00

  0205  643‐8200             LF      BARRIER FENCE (ORANGE), 4 FT                            200.000           2.10          421.96
  0210  653‐1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                         2400.000           0.75         1801.46
  0215  653‐1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                         2400.000           0.70         1703.86
  0220  654‐1001             EA      RAISED PVMT MARKERS TP 1                                 60.000           4.95          297.11
  0225  657‐1085             LF      PRF PL SD PVT MKG,8,B/W,TP PB                           500.000           7.73         3865.61
  0230  657‐6085             LF      PRF PL SD PVMT MKG,8,B/Y,TPPB                           500.000           7.38         3693.74
  0235  700‐6910             AC      PERMANENT GRASSING                                        2.500        1077.62         2694.07
  0240  700‐7000             TN      AGRICULTURAL LIME                                         5.000         175.76          878.81
  0245  700‐8000             TN      FERTILIZER MIXED GRADE                                    2.500         670.53         1676.34
  0250  700‐8100             LB      FERTILIZER NITROGEN CONTENT                             500.000           2.86         1433.62
  0255  711‐0100             SY      TURF REINFORCING MATTING, TP 1                         1000.000           4.00         4000.00
  0260  716‐2000             SY      EROSION CONTROL MATS, SLOPES                           3000.000           1.38         4164.36
  ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
  ITEM TOTAL                                                                                                             2388845.59
  INFLATED ITEM TOTAL                                                                                                    2388845.59

  TOTALS FOR JOB 0013812_ALT2
  ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
  ESTIMATED COST:                                                                                                        2388845.62
  CONTINGENCY PERCENT (  0.0 ):                                                                                                0.00
  ESTIMATED TOTAL:                                                                                                       2388845.62
  ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
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Department of Transportation 
State of Georgia 

__________________________________________
_____________ 

 
INTERDEPARTMENT CORRESPONDENCE 

 
 

FILE Hart County OFFICE Planning 
P.I. # 0013812 

DATE 10/26/2017 
 
FROM Cynthia L. VanDyke, State Transportation Planning Administrator 
 
TO Kimberly W. Nesbitt, State Program Delivery Administrator 

Attention: Jeff Henry 
 
SUBJECT Design Traffic Forecasts for SR 77 SPUR @ CEDAR CREEK 7.5 MI SE 

OF HARTWELL 
 

Traffic assignments for the above project are as follows: 
 

BRIDGE ID #147-0013-0 
Build = No Build 2017 2021 2023 2041 2043 

(Existing Year) (Base Year) (Base Year +2) (Design Year) (Design Year + 2) 
AADT 1100 1150 1200 1400 1450 

DHV (AM/PM) 70 / 95 70 / 100 70 / 105 85 / 125 90 / 125 
K% (AM/PM) 6% / 9% 

Same as Existing Year 
 

D% (AM/PM) 65% / 50% 
24 HR. T% - S.U. 6.5% 

24 HR. T% - COMB. 9.0% 
24 HR. T% - TOTAL 15.5% 
T% - S.U. (AM/PM) 4.0% / 8.5% 

T% - COMB. (AM/PM) 4.0% / 3.5% 
T% - TOTAL (AM/PM) 8.0% / 12.0% 

 
If you have any questions concerning this information please contact Rhonda Niles at 
404-631-1924. 
 
Nithin Gomez 
Gresham, Smith and Partners 
Design Traffic Review Consultant to GDOT 
678-478-3350 
 
CLV/NMG 
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DATE:  December 7, 2017 
 
SUBJECT:  Concept Team Meeting, Multiple Projects  
 
PROJECTS:   PI 0013747 - SR 8 @ BEAVERDAM CREEK 1.7 MI E OF ROYSTON 
 PI 0013808 - SR 106 @ NAILS CREEK 7 MI S OF CARNESVILLE 
 PI 0013811 - SR 77 SPUR @ LITTLE COLDWATER CREEK 6.5 MI SE OF HARTWELL 
 PI 0013812 - SR 77 SPUR @ CEDAR CREEK 7.5 MI SE OF HARTWELL 
 PI 0013887 - SR 77 @ FALLING CREEK 6.1 MI S OF ELBERTON 
 

PLACE:  GDOT District 1 Office Main Conference Room  
               2505 Athens Hwy SE, Gainesville, GA  30507 
 
ATTENDEES: 

Name Organization  
Jeff Henry  

Shane Giles 
Harold Mull 
Butch Jones 

Robert Simpson 
Justin Lott 
Kim Coley 

Roger Mealor 
Lauren Falvery 

Amber Rhea 
Clay Collins 
Liza Wyand 

Carol Kalafut 
Tyler Sprayberry 
Michael Margut 
Mark Grindstaff 

Carlos Azorra-Valdez 

GDOT/AECOM 
GDOT D1 Traffic Operations 

GDOT D1 
GDOT D1 Utilities 

GDOT AM 
GDOT D1 Design 

GDOT D1 Planning 
GDOT State Const. Office  

GDOT Sr. Archaeologist (Via Call-in) 
GDOT Sr. Architectural Historian (Via Call-in) 

GDOT Air & Noise Associate (Via Call-in) 
GDOT NEPA Analyst (Via Call-in) 
GDOT Bridge Office (Via Call-in) 

GDOT Ecologist (Via Call-in) 
Atkins 

Edwards-Pitman Environmental, Inc. (Via Call-in) 
Gresham, Smith and Partners 

 

Austin Williams 
Tom Fravel 

Unknown Name 

American Engineers, Inc. (AEI)  
AEI 

AT&T (Via Call-in) 
 

 

DISTRIBUTED TO:  Attendees 

DISCUSSION: 
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The Progress Meeting began at 9:00 am at GDOT District 1 Office.  Important items discussed at the 
meetings are as follows: 

General Comments 

• AEI indicated that the Design Team received early comments from Jeff Henry, Sean Pharr, and 
Derrick Cameron. 

• Remove functionally obsolete from the project justification statement in the concept report. 

• Keep the FEMA No item checked on all projects as all are located in a FEMA Zone A floodplain. 

• Air & Noise Study could be Type I if distance from new bridge to a historic structure will be half or 
less of distance from the existing bridge.  

• Show the State Route detour map and Local detour map in the concept report for the 3 Hart 
County Projects.  Team further agreed to only show the State Route detour map at the Public 
Detour Meeting in February 2018. 

• Add the Engineering Field Office pay item to the CES estimates. 

• Use $125 per square ft. for the bridge construction cost estimate. 

• Use $45 per square ft. for removal of the existing bridge. 

• Only include the CES estimate for the preferred alternate in the Concept Report appendix. 

• GDOT noted that significant vertical change in profile grade would warrant a noise study. 

PI 0013747, HART COUNTY 

• Utility representative indicated a 12” PVC Water line is located along the northside of the project 
and was directionally drilled during placement of the water main.   

• AT&T also indicated they have two lines along the southside. 

• Team concurred this project should include Level B SUE to be added to Task Order #2. 

• Remove Low Impact from the other Project in the area section.  Team also was instructed to add CR 
152 Bridge Replacement over Pruitt Creek, PI 0014174, to the list of projects in the area. 

• Add Harty County Water & Sewer to the Utility Involvement list. 

• GDOT indicated the proposed permanent easements should be labeled as Construction, 
Maintenance of Slopes, and Utilities. 

• Team agreed to check Yes to the SUE required on this project due to the water & AT&T facilities. 

• Adjust the Archaeology statement to remove that a desktop survey was completed.  GDOT 
indicated previous recorded archaeological site is within project corridor. 

• On the Party Responsibility Chart, GDOT desires to add Contractor next to the Utility Owners along 
the Utility Relocation (Construction) row. 

• Show right-of-way lines on Alternate #2. 
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• GDOT suggested adding 12-ft. for the front slope on the roadway typical section. 

• Add a bridge typical section to the concept report and that the 8-ft. shoulder width across the 
bridge is correct. 

PI 0013811, HART COUNTY 

• GDOT mentioned to keep proposed ditch within right-of-way.  Under right-of-way section, modify 
the proposed right-of-way width to varies (60-ft. to 100-ft.) and check YES for required right-of-way 
anticipated. 

• Add a bridge typical section to the concept report with a 6-ft. shoulder across the bridge. 

• GDOT suggested adding 12-ft. for the front slope on the roadway typical section and narrow the 
ditch to 2-ft. 

• GDOT indicated the proposed permanent easements should be labeled as Construction, 
Maintenance of Slopes, and Utilities. 

• Need to add the cemetery in Archaeology section. 

• GDOT noted to include the stone chimney house under history. 

PI 0013812, HART COUNTY 

• Add a bridge typical section to the concept report with a 6-ft. shoulder across the bridge. 

• Archaeology section is correct as written on the project. 

• GDOT suggested using an 8-ft. shoulder, 10-ft. front slope, and narrow the ditch to 2-ft. for the 
roadway typical section.  Team agreed to keep the 4-ft. paved shoulder. 

PI 0013808, FRANKLIN COUNTY  

• Change City of Carnesville Gas to City of Royston. 

• Change City of Carnesville Water to Franklin County Water. 

• Change Georgia Power to Hart EMC. 

• Add AT&T to utility involvement list. 

• Review team indicated the preferred alternate will likely required relocation of 14 Hart EMC poles. 

• Under right-of-way section, modify the proposed right-of-way width to varies (60-ft. to 100-ft.). 

• GDOT indicated the proposed permanent easements should be labeled as Construction, 
Maintenance of Slopes, and Utilities. 

• On the Party Responsibility Chart, GDOT desires to add Contractor next to the Utility Owners along 
the Utility Relocation (Construction) row. 

• Under alternates considered, need to modify to indicate the roadway horizontal geometric issues 
with the existing curves. 
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• Need to change number of parcels from 10 to 6 under the preferred alternate discussion. 

• GDOT indicated that Cromers Bridge Road will need to be closed during construction and that 
temporary pavement would be required at each tie-in approach for the preferred alternate.  The 
temporary pavement could impact a historic resource. 

• Team requested that AEI verify Cromers Bridge Road sight distance during the design. 

• GDOT suggested adding 12-ft. for the front slope on the roadway typical section and narrow the 
ditch to 2-ft. 

• Bridge office desires to further investigate the preferred alternate due to cost. 

• Add a bridge typical section to the concept report with a 6-ft. shoulder across the bridge. 

PI 0013887, ELBERT COUNTY 

• GDOT indicated the proposed permanent easements should be labeled as Construction, 
Maintenance of Slopes, and Utilities. 

• Leave the Archaeology has not been completed yet and remove the rest of the statements. 

• Add a bridge typical section to the concept report with a 6-ft. shoulder across the bridge. 

• AEI will add an alternate 3 in the concept report for an off-site detour.  Based on measurements by 
Jeff Henry in Google Maps, the state route detour would be 33 miles total length while the through 
route on SR 77 is 25 miles.  Net additional length of detour route on state routes = 8 miles. 

The meeting was adjourned at about 2:00 pm. 
 
The above represents our understanding of the items discussed.  Please notify us as soon as possible if you 
have any comments or questions. 
 
Meeting Minutes By: 
American Engineers, Inc. 
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Bridge Inventory Data Listing 
Processed Date:9/12/2016

Parameters: Bridge Serial Num

  Structure ID:*

200  Brdge Information:

*6A  Feature Int: 
*6B  Critical Bridge:

*7A  Route No Carried:

*7B  Facility Carried:

9      Location:

2      Dot District:

207  Year Photo:

*91   Inspection Frequency: Date:

92A Fract Crit Insp Freq: Date:

92B Underwater Insp Freq: Date:

92C Other Spc. Insp Freq: Date:

* 4   Place Code:

147-0013-0

06

CEDAR CREEK

SR00077

SR 77 SPUR

7.5 MI SE OF HARTWELL

4841100000 - D1 DISTRICT ONE 
GAINESVILLE

2013

 24 01/22/2015

 0 02/01/1901

02/01/1901

02/01/1901

00000

*5   Inventory Route(O/U): 1

Type: 3 - State

Designation: 4- Spur

Number:

Direction: 0. Not applicable

*16  Latitude:

*17  Longtitude:  82.0000 -  48.5378 

 34.0000 -  19.0730 

98   Border Bridge:

99   ID Number: 000000000000000

*100 STRAHNET: 0- The Feature is not a STRAHNET route.

12   Base Highway Network:

13A LRS Inventory Route:

13B Sub Inventory Route:

*101 Parallel Structure: N. No parallel structure exists

*102 Direction of Traffic: 2- Two Way

*264 Road Inventory Mile Post:

*208 Inspection Area: Initials: TSP

        Engineer's Initials: gmc

*    Location ID No: 147-00077P-006.66N

*104 Highway System:

*26  Functional Classification: 7- Rural - Major Collector

*204 Federal Route Type: S - Secondary. No: 01724

 105 Federal Lands Highway:
*110 Truck Route:

206 School Bus Route:

217 Benchmark Elevation: 0000.00

218 Datum: 0- Not Applicable

*19 Bypass Length:  4 

*20 Toll: 3- On a Free Road or Non-Highway

*21 Maintanance:

*22 Owner:

*31 Design Load: 2- H 15

37 Historical Significance: 5- Not eligible for the National Register of Historic Places

205 Congressional District: 010

27 Year Constructed:  1957 

106 Year Reconsrtucted:  0 

33 Bridge Median
:

0-None

34 Skew:  0 

35 Structure Flared: No

38 Navigation Control: 0- Navigation is not controlled by an Agency

213 Special Steel Design: 8- Multi-beam shoe bearing cantilever

267 Type of Paint: 5- Waterborne System (Type VI or VII)

*42 Type of Service On: 1-Highway

      Type of Service Under:

214 Movable Bridge: 0

5-Waterway

203 Type Bridge:

259 Pile Encasement

A- Spread footing.

3

*43 Structure Type Main: 2-Stringer/Multi-Beam or Girder4-Steel (Continuous)

45 No.Spans Main:  3 

44 Structure Type Appr: 0- Other 0- Other

46 No Spans Appr:  0 

111 Pier Protection

226 Bridge Curve Horz

N - Navigation Control item coded 0, or Feature not a waterway

107 Deck Structure Type:

108 Wearing Structure Type:

        Membrane Type:

        Deck Protection:

225 Expansion Joint Type:

HMMS Prefix:SR

HMMS Suffix:SP

006.63

14710077

 0
0. Not applicable

242 Deck Drains:

243 Parapet Location:

       Height:

       Width:

238 Curb Height:

      Curb Material:

 239 Handrail

*240 Median Barrier Rail:

241 Bridge Median Height:

*     Bridge Median Width:

230 Guardrail Loc. Dir. Rear:

      Fwrd:

      Oppo. Dir. Rear:

      Oppo. Fwrd:

244 Aproach Slab

224 Retaining Wall:

233Posted Speed Limit:

236 Warning Sign:

234 Delineator: 1.00

1.00

235 Hazard Boards:  1

237 Utilities Gas:

       Water:

       Electric:

      Telephone:

      Sewer:

247 Lighting Street:  0

      Navigation:

      Aerial:

*248 County Continuity No.:

 0

8- Multi-beam shoe bearing cantilever

 1

0- Inventory Route is not on the NHS

 0

00

Location & Geography Signs & Attachments

Structure ID:147-0013-0 SUFF. RATING: 49.70

 0    Vert: 1.00

% Shared:00

O. Concrete M. Steel O. Concrete---

MP: 6.66

Area 01

Hart

3- Forward and Rear.

 1

1- Concrete.

1- Open Scuppers.

00- Not Applicable

01- Armored joint (sliding plates).

00- Not Applicable

3- Both sides.

3- Both sides.

0- None.

0- None.

1- Concrete.

 0

 0

0- None.

55

 0.00

0- None present.

 0.00

0- None.

1- Concrete.

00- Not Applicable

00- Not Applicable

00- Not Applicable

00077

01-State Highway Agency.

01-State Highway Agency.

 0.00

00

00

Page 1 of 2   File Location: CF Conversions/BIMS
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Bridge Inventory Data Listing 
Processed Date:9/12/2016

Parameters: Bridge Serial Num

Structure ID:147-0013-0

Programming Data

201 Project No:
202 Plans Available:

249 Prop Proj No:

250 Approval Status: 0000

251 PI Number: 

252 Contract Date:

260 Seismic No:

75 Type Work:

94 Bridge Imp: Cost:

95 Roadway Imp. Cost:

96 Total Imp Cost:

76 Imp Length:

97 Imp Year:

114 Furure ADT: Year:2031

Hydralic Data

215Waterway Data:

     High Water Elev: Year:1900

     Flood  Elev: Freq:00

     Avg Streambed Elev:

     Drainage Area:

     Area of Opening:

113 Scour Critical

216 Water Depth: Br.Height:48.0

222 Slope Protection:

221Spur Dikes Rear Fwd:0 0

219 Fender System

220 Dolphin:

223 Culvert Cover:

      Type:

      No. Barrels:

      Width:

      Length:

Height:0

Apron:0

*265 U/W Insp. Area Diver:ZZZ

*Location ID No: 147-00077P-006.66N

Measurements:

*29 ADT Year:2011

109 %Trucks:

* 28 Lanes On: Under:0

210 No. Tracks On: Under:00

* 48 Max. Span Length

* 49 Structure Length:

51 Br. Rwdy. Width

52 Deck Width:

* 47 Tot. Horiz. Cl:

50 Curb / Sidewalk Width /

32 Approach Rdwy. Width

*229 Shoulder Width:

        Rear Lt: Type:8 - 
Grass (Dirt).

Rt:5

        Fwd. Lt: Type:8 - Grass 
(Dirt).

Rt:6

        Pavement Width:

        Rear: Type:  2- Asphalt.

Type:  2- Asphalt.

        Intersaction Rear:  0 Fwd:   0

36Safety Features Br. Rail:

      Transition:

     App. G. Rail:

     App. Rail End:

53 Minimum Cl. Over:  

     Under:

99 ' 99"

99'99"

*228 Minimum Vertical Cl

     Act. Odm Dir::

    Oppo. Dir: 99' 99"

    Posted Odm. Dir: 00' 00"

    Oppo. Dir: 00'00 "

55 Lateral Undercl. Rt:

56 Lateral Undercl. Lt:

*10 Max Min Vert Cl: 99'  99" Dir:0

39 Nav Vert Cl: 000 Horiz:0

116 Nav Vert Cl Closed:

245 Deck Thickness Main
        Deck Thick Approach:

246 Overlay Thickness:

212 Year Last Painted: Sup:1998 Sub:0000

Posting Data

65 Inventory Rating Method:

63 Operating Rating Method:

66  Inventory Type: 2 - HS loading. Rating: 20

64  Operating Type: 2 - HS loading. Rating: 34

231Calculated Loads:

      H-Modified:  0

      HS-Modified:  0

      Type 3:  0

      Type 3s2:  0

      Timber:  0

      Piggyback:  0

261 H Inventory Rating:

262 H Operating Rating

67 Structural Evaluation:

58 Deck Condition:

59 Superstructure Condition:

* 227 Collision Damage:

60A Substructure Condition:

60B Scour Condition:

60C Underwater Condition

71 Waterway Adequacy:

61 Channel Protection Cond.:

68 Deck Geometry:

69 UnderClr. Horz/Vert:

72 Appr. Alignment:

62 Culvert:

70 Bridge Posting Required

41 Struct Open, Posted, CL:

* 103 Temporary Structure:

232 Posted Loads

       H-Modified:

       HS-Modified:

       Type 3:

       Type 3s2:

       Timber:

       Piggyback

253 Notification Date:

258 Fed Notify Date:

0.00

8-No reduction of vehicle operating speed required.

 6 

N - Not Applicable

5 - Fair Condition

4

21

21

35

02/01/1901

00

00

02/01/1901

00

5. Equal to or above legal loads

00

00

 0 

00

A. Open, no restriction

000000

 0

 0.00

0- Not Applicable

000

00000

0- None.

0000.0

0000.0

0

1

U. No Load Rating; no scour critical data entered.

0000.0

0

1.4

$821

02/01/1901

 1170 

 423 

34- Widening 
with deck 

1- Work to be done by contract

0013812

4- Plans in InfoImage.

FAS 1724 (1)

0000000000000000000000000

00000

$82

$1231

 2013 

 780 

 0.00

 21 

 6.00

 5.00

2- Inspected feature meets acceptable construction date standards.

 2.00  2.00

 6.50

 24

 2 

 0.00

 90 

 0.00

 21.80

 21.50

2- Inspected feature meets acceptable construction date standards.

 23.70

 210

00

 1

2- Inspected feature meets acceptable construction date standards.

000

2- Inspected feature meets acceptable construction date standards.

23

8 - Very Good Condition

1-Load Factor (LF)

1-Load Factor (LF)

N - Not Applicable

9-Superior to present desirable criteria.

N

5

5 - Fair Condition

6 - Satisfactory Condition

40

27

22

24

0.00'0.00"N- Feature not a highway or railroad.

 29.70 

N- Feature not a highway or railroad.

Page 2 of 2   File Location: CF Conversions/BIMS
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PI 0013812, Hart County
Georgia Department of Transportation
Bridge Replacement Project
Detour Impact Form for County Administrator

Using the attached project map, please respond to the questions below. Please provide as much information as you feel is 
necessary. Please respond to all questions - use “N/A” or “Unknown” if no relevant information to question is available. 
If you need additional information or mapping for this project, please contact us.

1. Please quantify the number of impacts anticipated by an off-site detour.

Daily Number of vehicles ^

Daily Number of Trucks [Jf i 

Number of Residences /£

Number of Businesses -3
Detour Length __________

2. Please rate the impact on service if the bridge were closed for up to a year?

J^jNo Concerns O Moderate Concerns I I Mai or Concerns

3. If concerns were identified, please specify what they are below, be as specific as possible (Conditions of detour route, 
location of students, new development expected, weight restrictions, etc.)

4. Are there any future time periods or events that you know of where bridge closure would be of particular concern? Please 
note the event and any details you are familiar with.

JLy.

5. Is there anyone you feel we should contact specifically regarding this project? Please note their name, phone number, and 
reason we should contact them?

6. Are there any additional comments you have regarding the project? Are the road names referenced the names the locals 
would use?

PaJr\
/fr* 'ilst (sjus*'—

Form Completed by (Name):

(Title):
Date:



 Name:  Terrell Partain 

 Date:  10/2/2017 
 Title:  Co. Administrator / EMA Director 
 County:  Hart 

 

 PI:  0013812, 0013747, and 0013811 
 
 
Q1 
Please rate the impact to Emergency Response services if the bridge were closed for up to 
a year. 
 
Moderate Impact 
 
 
Q2 
If there are concerns please specify. Be as specific as possible. (examples: condition of 
detour routes, located in a high call volume area, closure could affect response to schools, 
weight restrictions, expected new development in the area, coordination with partner 
agency required to facilitate service) 
 
None 
 
 
Q3 
Are there any future time periods or events that you know of where bridge closure would be 
of particular concern?  Please note the event and any details you are familiar with. 
 
NO 
 
 
Q4 
Is there anyone you feel we should contact specifically regarding this project? Please note 
their name, contact information, and reason we should contact them? 
 
NO 
 
 
Q5 
Are there any additional comments you have for this project? Are the road names 
referenced the names the locals would use? 
 
NO 
 



 Name:  Jeff Garner 

 Date:  10/03/2017 
 Title:  Transportation Director 
 County:  Hart 

 

 PI or Structure Number (from letter):  0013812 
 
 
Q1 
How many School Buses crossings over this bridge are there per day? 

Number of Trips:  0 
Number of Busses:  0 
 
 
Q2 
Please rate the impact on service if the bridge were closed for up to a year? 
 
No Concerns 
 
 
Q3 
If concerns were identified, please specify what they are below, be as specific as possible 
(Conditions of detour route, location of students, new development expected, weight 
restrictions, etc.) 
Respondent skipped this question 
 
 
Q4 
Are there any future time periods or events that you know of where bridge closure would be 
of particular concern? Please note the event and any details you are familiar with. 
Respondent skipped this question 
 
 
Q5 
Is there anyone you feel we should contact specifically regarding this project? Please note 
their name, phone number, and reason we should contact them? 
Respondent skipped this question 
 
 
Q6 
Are there any additional comments you have regarding the project? Are the road names 
referenced the names the locals would use? 
 
yes 
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